GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

PR & RD Dept. – Krishna District - Reconstruction of PR Roads Grant - "Providing BT to the Road from Kaikaluru @ Km 179/8 to Danagudem HW in Kaikaluru Constituency" Est. cost of Rs.165.00 Lakhs – An amount of Rs.54.38 lakhs released to close the work at safe stage duly modifying amount in order to comply with the orders of the Hon'ble High Court of A.P. – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS II) DEPARTMENT

G.O.Rt.No.504 **Dated.24.09.2021.**

Read the following:-

1.G.O.Rt.No.607, PR & RD (Progs-II) Dept, dt.17.05.2018.
2.G.O.Rt.No.350, PR & RD (Progs-II) Dept., dt.22.06.2020.
3.From the Hon'ble High Court of A.P., Interim orders, dt.23.08.2021 in W.P.No.16979 of 2021.

.....

ORDER:-

In the G.O. first read above, work "Providing BT to the Road from Kaikaluru @ Km 179/8 to Danagudem HW in Kaikaluru Constituency of Krishna District" Est. cost of Rs.165.00 Lakhs was sanctioned on tender basis to Sri M.S.R. Krishna, Tanuku at 0.01% less than the ECV and later, the work was stopped. The work was continued as per the representation of the public representatives of Krishna District and the extension of agreement time was also granted up to 01.05.2020, without fine.

2. The Engineer-in-Chief, PR, A.P., Vijayawada in his letter third read above, has stated that the GSB and WMM layers were executed for a length of 1.35 km. The value of the work done is Rs.58,78,875/- and LS 1st and part bill was submitted to the Pay & Accounts Officer (Works & Projects) Vijayawada vide CFMS ID No:2020-581309, Dt:05.06.2020 for Gross amount of Rs.54,37,959/- duly withholding Rs.4,40,916/- towards pending completion of works. The bill was returned by the Pay & Accounts Officer (Works & Projects), Vijayawada, as an amount of Rs."0"(Zero) was permitted for safe closing vide G.O second read above. The Engineer-in-Chief, PR, A.P., Vijayawada has requested to accord necessary permission for safe closure of the work.

3. The Hon'ble High Court of A.P., in its orders, second read above, has issued directions to clear the pending bills and make payment to the Petitioner within a Period of two weeks.

4. In the circumstances explained above, Government, after careful consideration, keeping in view the orders of Hon'ble High Court second read above, hereby release an amount of Rs.54.38 lakhs to close the work at safe stage duly modifying amount in order to comply with the orders of the Hon'ble High Court of A.P.

5. The Engineer-in-Chief, PR, A.P., Vijayawada is requested to take further necessary action in the matter.

6. This order issues with the concurrence of Finance (FMU – PR & RD, RWS) Dept. vide their U.O. No. FMU0PC(PRRD)/88/2021, dt.17.09.2021 (Computer No:1504186).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, PR, A.P., Vijayawada
The Superintending Engineer, PR Circle, Krishna District
Copy to:
The Accountant General, A.P., Vijayawada
The Director of Works & Accounts, A.P., Vijayawada
The Pay & Accounts Officer, Works & Projects, A.P., Vijayawada
The Director of Treasury & Accounts, A.P., Vijayawada
The District Treasury Officer, Krishna
The Finance (FMU – PR & RD, RWS) Dept.
The G.P. for PR & RD, A.P. High Court Buildings, Nelapadu, Amaravati
The P.S. to M (PR & RD, M&G)
The P.S. to Prl. Secy. to Govt., PR & RD Dept.
Sc/sf

//FORWARDED :: BY ORDER//

S.O.

SECTION OFFICER